
Harrison Elem. Weekly Blitz: May 1st, 2020

Harrison Elementary: The stage 

bearing walls have been completed and 

the masons have moved to the gym, 

kitchen, and mechanical walls in Area A. 

In Area B, Steel is being set in sequence 

#2 while the metal decking gets installed 

in sequence #1. Electrical and plumbing 

rough-ins are being installed in bearing 

block.



Crosby Elem. Weekly Blitz: May 1st, 2020

Crosby Elementary: Bearing walls in 

Area A begin to rise with the start of the 

gym. The stage and cafeteria walls have 

been laid out this week. In Area B, steel 

in sequence #1 is being set with metal 

decking closely behind. Electrical and 

plumbing rough-ins are being installed in 

bearing block.



Miami Whitewater Weekly Blitz: May 1st, 2020

Miami Whitewater Campus: Bearing 

walls in Area B continue to rise in 

preparation for steel sequences #1 

and #2. The site has been prepped for 

the delivery of steel and the crane. 

Electrical and plumbing rough-ins 

continue in Area B. The installation of 

the gas main across the MWW Elem 

and the Junior High site continues. 



Junior High Weekly Blitz: May 1st, 2020

Harrison Junior High: The concrete 

footers in Area C will be complete this 

week followed by the foundation block in 

Area B . Underground electric and  

plumbing is being installed across all 3 

areas. In Area A, the East half of the 

slab on grade was poured last week and 

the West half will be poured this week. 
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